
week ending 

4May19

week ending 

11May19

week ending 

18May19

week ending 

25May19

week ending 

1Jun19

week ending 

8Jun19

week ending 

15Jun19

week ending 

22Jun19

week ending 

29Jun19

week ending 

6Jul19

week ending 

13Jul19

week ending 

20Jul19

week ending 

27Jul19

week ending 

3Aug19

week ending 

10Aug19

week ending 

17Aug19

week ending 

24Aug19

Traffic Signage, site security, layout…........................

S.M Lynch

S.M. Lynch

Drainage Materials on site

to be coordinated with concrete & revetment work

Tideflex & Wastop approved - Wastops(2) delivered 10Jun19 - Tideflex ready

?? End support to be determined

30 days to fabricate Delivered low tide 12Jun19 1:30PM

Handrails after cured

Rebar Preparation - Demolition commences when rebar ready, commencing from Sta. 9+86 moving west towards StormceptorItem 03000-2 Concrete Wall 410 LF

Item PB-1 Remove & Reset Concrete Pavers in Driveway 120SF

Item 02500-1 Roadway Raising/Reconstruction 1750 SY 

Item 02500-2 Roadway Reclamation 1900 SY

Item 03000-1 Concrete Access Stairs 2 EA
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Item 02400-4 15" Drainage Pipe 300 LF

Item 02400-5 18" Drainage Pipe 210 LF 

Item 02400-6 24" Drainage Pipe 450 LF

Item 02400-7 Inline Check Valve, 24-inch diameter 3 EA

Item 850.2 Traffic Police, Overtime 12 HR 
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Item 02400-8 Concrete Encasement of Outfall Pipe 3EA 

Item 02400-9 Stormceptor 1 EA 

Item 02260-1 Full Revetment 1020 SY

Item 02260-2 Overlay Revetment 1125 SY

Item 02400-1.1 Drain Manhole (DMH), 4-foot inside diameter 6EA

Work Activity

Top Coat November 2019 - unless settlement 

detected - then May 2020

changed condition at existing wall extends 

duration
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PROGRESS BAR CHART Fore River Avenue Seawall Reconstruction 11Jun19

Item 02400-1.1 Drain Manhole (DMH), 5-foot inside diameter 1 EA

Item 02400-2 Catch Basin (CB) 8EA

Item 02400-3 12" Drainage Pipe 100 LF (markup @ 50% for drainage 

pipe to "cover" stone etc.)

Item 748 Mobilization LS

Item 02000-2 Site Preparation LS  

Item 850.1 Traffic Police 88 HR 


