

# **611 Pleasant Street Billboard Project Weekly Update #8**

March 6, 2021

There is no news to report. All documents for tree cutting are with the MA DOT. We await their decision.

Formetco billboards have been ordered. It is expected that these will be delivered late April (date still to be determined).

If there is any question, please contact me.

Thank you.

Sincerely,

Ed

Edward E. O'Sullivan  
Cove Outdoor LLC  
PO Box 590545  
Newton Center, Massachusetts  
02459  
Cell: 617-797-4235  
[www.capital-inc.com](http://www.capital-inc.com)